COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 24/ 2019

ESTI MATE SUMVARY 12: 46: 28
CONTI D: C19875R ESTI MATE NO: 0003 PROG SPEC YR: 2005
PCN: 19875R- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 22.0 DAYS TINE ALLOW 140 WORK DAYS
| -70 GW CANYON VARI ABLE SPEED S| GNI NG PERCENT TIME:  15.71 ORI G TI ME ALLOW 140 WORK DAYS
PRQIECT NO NHPP0702- 342
|-70 GW CANYON VARI ABLE SPEED
NAVE OF ROAD:
PROJECT COUNTI ES: GARFI ELD EAGLE
CONTRACTOR:
Casper Electric, Inc. PAY PERI OD ENDI NG 12/ 20/ 2018 DATE TI ME STARTED 09/24/2018
3150 East Yell owstone Hwy., DATE LET 06/ 14/ 2018 DATE WORK BEGAN 09/ 24/ 2018
DATE AWARDED 07/09/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/02/2018 DATE ACCEPTED
Casper Wy 82609 (307) 237- 3003 DATE NOTI CE TO PROCEED 09/24/2018
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 6,253, 246.00 PARTI Cl PATI NG $ 1,284, 074. 60 $ 27,313.75
AWARD PRQIJECT AMT: $ 5,900,202.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 20.53% TOTAL EARNI NGS 1,284, 074. 60 27,313.75
FUNDS AVAI LABLE: $ 4,969,171. 40 STOCKPI LED MATERI ALS 303, 641. 34 303, 641.34
GROSS EARNI NGS 1,587, 715. 94 330, 955. 09
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 30, 806. 72 -819.41
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 556, 909. 22 330, 135. 68
L1 QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 1, 556, 909. 22 330, 135. 68
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 330, 135. 68

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C19875R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19875R- BI D ESTI MATE RUN 01/ 24/ 2019
PRQJECT: NHPP0702- 342 ESTI MATE NO 0003 12: 46: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 Renoval of Asphalt Mat (Pl aning) 125. 000 0. 000
5% 0. 000 0. 00
51. 00000 0. 000 0. 00
0010 202-00715 Renoval of Closed Circuit Television Pole 1. 000 0. 000
EACH 0. 000 0. 00
420. 00000 0. 000 0.00
0015 202-00720 Renoval of Closed Circuit Canera 2.000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0020 202-00810 Renoval of Ground Sign 27.000 0. 000
EACH 0. 000 0. 00
184. 00000 0. 000 0.00
0025 202-00815 Renoval of Sign (Special) 2.000 0. 000
EACH 0. 000 0. 00
560. 00000 0. 000 0. 00
0030 202-00821 Renoval of Sign Panel 11. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0.00
0035 202-00827 Renoval of Pull Box 12. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0040 202-00832 Renoval of Sign Panel (Special) 3. 000 0. 000
EACH 0. 000 0. 00
560. 00000 0. 000 0.00
0045 202-00855 Renoval of Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
560. 00000 0. 000 0. 00
0050 203-00010  Uncl assified Excavation (Conplete In Place) 24.000 24.000
cY 0. 000 0. 00
140. 00000 24.000 3, 360. 00
0055 203-01597 Pot hol i ng 111. 500 111. 500
HOUR 0. 000 0. 00

290. 00000 111. 500 32, 335.00



CONTI D: C19875R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 19875R- BI D ESTI MATE RUNO1/24/2019
PRQIECT: NHPP0702- 342 ESTI MATE NO 0003 12: 46: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 Erosi on Log Type 1 (12 Inch) 1, 000. 000 360. 000
LF 0. 000 0. 00
15. 00000 360. 000 5, 400. 00
0065 208- 00035 Aggr egat e Bag 500. 000 108. 000
LF 0. 000 0. 00
28. 00000 108. 000 3,024.00
0070 208-00045 Concrete Washout Structure 4.000 3. 000
EACH 0. 000 0. 00
1, 600. 00000 3. 000 4, 800. 00
0075 208-00053 StormDrain Inlet Protection (Type I) (84 Inch) 1. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0.00
0080 208- 00056 StormDrain Inlet Protection (Type IIl) 2.000 0. 000
EACH 0. 000 0. 00
940. 00000 0. 000 0. 00
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0090 208-00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0095 210-00810 Reset Ground Sign 30. 000 0. 000
EACH 0. 000 0. 00
390. 00000 0. 000 0.00
0100 210-00855 Reset Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0105 210-01170 Reset CGuardrail Type 7 16. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
0110 212-00006 Seedi ng (Native) 0. 900 0.700
ACRE 0. 000 0. 00

5, 750. 00000 0. 700 4, 025. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

212-00032

213- 00061

240- 00000

240- 00010

240- 00020

403- 00721

503- 01060

509- 00000

601- 03000

602- 00000

604- 39050

C19875R

19875R-BI D
NHPP0702- 342

| TEM
DESCRI PTI ON

ROADWAY

Soi | Condi tioni ng

Mil ch Tackifier

W dlife Biologist

of Nests

Renoval

Netting

Hot M x Asphalt (Patching) (Asphalt)

Mcropile (6 Inch)

St eel

Structural

Concrete Class D

Rei nforcing Steel

Manhol e (Traffic Managenent System)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 900
ACRE
1, 375. 00000
900. 000
LB
7.50000
24. 000
HOUR
136. 00000
40. 000
HOUR
105. 00000
10, 000. 000
sy
7. 10000
125. 000
sy
48. 00000
264. 000
LF
610. 00000
4, 000. 000
LB
13. 20000
15. 000
cy
725. 00000
3, 600. 000
LB
3. 50000
3. 000
EACH

5, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.700
0. 000
0.700

0. 000
0. 000
0. 000

10. 500
0. 000
10. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

264. 000
0. 000
264. 000

0. 000
0. 000
0. 000

15. 000
0. 000
15. 000

3, 600. 000
0. 000
3, 600. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 01/ 24/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12: 46: 28

AMOUNT

962.

1, 428

161, 040

10, 875

12, 600

50

.00

00

.00

.00

.00

00

.00

00

00

.00



CONTI D

CAT NO0200

0165

0170

0175

0180

0180

0185

0190

0190

0195

0200

0200

607-11525

612- 00260

613- 00050

613- 00100

613- 00200

613- 00206

613- 00207

C19875R

NHPP0702- 342

19875R-BI D

| TEM
DESCRI PTI ON

ROADWAY

MATERI AL ALLOWANCE Manhol e

Fence (Pl astic)

Location Marker (Fiber Optic)(Done)

1/2 Inch Electrica

Condui t

MATERI AL ALLOWANCE 1/2 El ectrical

Condui t

Condui t

1 Inch Electrical

Condui t

2 Inch Electrical

MATERI AL ALLOMANCE 2" El ectrcia

2 Inch Electrical

Condui t (Bored)

2 Inch Electrical

Conduit (Bridge) (Special)

MATERI AL ALLOWANCE 2" Bridge Conduit and accessories

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
EACH

3, 238. 66667
1, 000. 000

LF
8. 60000
35. 000

EACH

350. 00000
150. 000

LF
18. 00000

LF
1. 03667
20. 000

LF
29. 00000
150. 000

LF
45. 00000

LF
26. 14467
340. 000

LF
92. 00000
5, 040. 000

LF
71. 00000

LF

10. 16392

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
3. 000
3. 000

156. 000
0. 000
156. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
150. 000
150. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
150. 000
150. 000

340. 000
0. 000
340. 000

2,336. 000
84. 000
2, 420. 000

0. 000
1, 916. 000
1, 916. 000

Page 5
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
9, 716. 00
9, 716. 00
0.00
1, 341. 60
0. 00
0.00
0.00
0. 00
155. 50
155. 50
0.00
0. 00
0. 00
0.00
3,921.70
3,921.70
0. 00
31, 280. 00
5, 964. 00
171, 820. 00
19, 474. 07
19, 474. 07



CONTI D: C19875R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19875R- BI D ESTI MATE RUNO1/24/2019
PRQIECT: NHPP0702- 342 ESTI MATE NO 0003 12: 46: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 613-00607 6 Inch Electrical Conduit (Bridge)(Special) 5, 900. 000 710. 000
LF 76. 000 7,106. 00
93. 50000 786. 000 73, 491. 00
0205 MATERI AL ALLOMNCE 6" SW Bridge Conduit and acessories 0. 000
LF 1, 024. 000 19, 562. 94
19. 10444 1, 024. 000 19, 562. 95
0210 613-01200 2 Inch Electrical Conduit (Plastic) 4,905. 000 1, 336. 000
LF 0. 000 0. 00
40. 00000 1, 336. 000 53, 440. 00
0210 MATERI AL ALLOMANCE 2" El ectrical Conduit (Plastic) 0. 000
LF 3, 568. 999 4,113.70
1.15262 3, 568. 999 4,113.70
0215 613-01201 2 Inch Electrical Conduit (Plastic) (Special) 650. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0215 MATERI AL ALLOMANCE 2" El ectrical Conduit 0. 000
(Pl astic)(Special)
LF 650. 000 685. 75
1. 05500 650. 000 685. 75
0220 613-03491 El ectrical Conduit (Plastic)(Miltiduct) 3, 670. 000 1, 566. 000
LF 0. 000 0. 00
40. 00000 1, 566. 000 62, 640. 00
0220 MATERI AL ALLOWANCE El ectrical Conduit 0. 000
(Plastic)(Miltiduct)
LF 6, 312. 000 6, 659. 16
1. 05500 6, 312. 000 6, 659. 16
0225 613-03492 El ectrical Conduit (Plastic)(Miltiduct)(Bored) 960. 000 506. 000
LF 0. 000 0. 00
140. 00000 506. 000 70, 840. 00
0230 613-03500 El ectrical Conduit (Plastic) (Miltiduct) (Special) 750. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0230 MATERI AL ALLOWANCE El ectrical Conduit 0. 000
(Plastic)(Miltiduct)(Special)
LF 2, 250. 000 2,373.75

1. 05500 2, 250. 000 2,373.75



CONTI D: C19875R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19875R- BI D ESTI MATE RUNO1/24/2019
PRQIECT: NHPP0702- 342 ESTI MATE NO 0003 12: 46: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0235 613-04100 El ectrical System Mdifications 1. 000 0. 000
LS 0. 000 0.00
11, 300. 00000 0. 000 0. 00
0240 613-07010 Pul | Box (Surface Myunted) 21. 000 3. 000
EACH 0. 000 0. 00
4, 700. 00000 3. 000 14, 100. 00
0240 MATERI AL ALLOWANCE Sur f ace Mount ed Boxes 0. 000
EACH 10. 000 23,337.51
2,333.75100 10. 000 23,337.51
0245 613-07011 Pull Box (11"x18"x12") 56. 000 5. 000
EACH 0. 000 0. 00
1, 080. 00000 5. 000 5, 400. 00
0245 MATERI AL ALLOWANCE Pul | Box 11x18x12 0. 000
EACH 51. 000 14,971. 05
293. 55000 51. 000 14, 971. 05
0250 613-07023 Pul | Box (24"x36"x24") 22. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0250 MATERI AL ALLOWANCE Pul | Box 24x36x24 0. 000
EACH 21. 000 19, 110. 42
910. 02000 21.000 19, 110. 42
0255 613-07026 Pul | Box (16"x24"x12") 10. 000 0. 000
EACH 0. 000 0. 00
1, 260. 00000 0. 000 0. 00
0255 MATERI AL ALLOWANCE PB 16x24x12 0. 000
EACH 10. 000 4, 985. 60
498. 56000 10. 000 4,985. 60
0260 613-07040 Pul | Box (30"x48"x24") 10. 000 0. 000
EACH 0. 000 0. 00
2, 350. 00000 0. 000 0. 00
0260 MATERI AL ALLOWANCE PB 30x48x24 0. 000
EACH 10. 000 12, 089. 40

1, 208. 94000 10. 000 12, 089. 40



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0265 613-10010

0270

613-10015

0275

613- 32400

0280

613- 34200

0285

613-40010

0290

613-50106

0290

0295

613-50355

0295

0300

613-80105

0305 613-81500

C19875R
19875R-BI D
NHPP0702- 342

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

DESCRI PTI ON

Wring (Special)

Breakaway Wring System

Li ght Standard Steel

(40

Li ght Standard Met al

(20

Li ght Standard Foundati on

Lighting Contro

Center (

MATERI AL ALLOWANCE Li ght

Tr ansf or nmer

Power

MATERI AL ALLOWANCE Power

Circuit Breaker

Panel board (5KVA M ni

Foot)

Foot)

Speci al )

Cont Center Various Material

Transf or mer

(30A, 2 Pole)

Load Center)

1. 000

247, 000. 00000

20. 000

EACH
140. 00000
7.000

EACH
2,700. 00000
6. 000

EACH
2, 000. 00000
13. 000

EACH
4,500. 00000
1. 000

EACH
7, 500. 00000

EACH
2,627.03000
5. 000

EACH
3, 600. 00000

EACH
1, 482. 51667
28. 000

EACH
950. 00000
12. 000

EACH

4, 550. 00000

QrY TH'S PERI OD
QTY TO DATE

13.
. 000
13.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 8

ESTI MATE RUN 01/ 24/ 2019

2,627

4,447,

.00

.00

.00

.00

.00

.00

03

.00

55

.00

.00

12: 46: 28

AMOUNT

58, 500

2,627

4, 447.

.00

.00

.00

.00

00

.00

03

.00

55

.00

.00



CONTI D: C19875R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19875R- BI D ESTI MATE RUN
PRQJECT: NHPPO702- 342 ESTI MATE NO 0003
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 MATERI AL ALLOWANCE Panel board (5KVA M ni Load Center) 0. 000
EACH 12. 000 41, 770. 05
3, 480. 83750 12. 000 41, 770. 05
0310 613-81800 Branch Circuit Panel (Special) 5. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0.00
0310 MATERI AL ALLOWANCE Branch Circuit Panel Various 0. 000
Materi al
EACH 5. 000 11, 075. 16
2,215. 03200 5. 000 11, 075. 16
0315 614-00011 Sign Panel (Class I) 221. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0.00
0320 614-00012 Sign Panel (Class Il) 1, 053. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0325 614-00040 Sign Post (Special) 297. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
0330 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 73.000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
445. 00000 0. 000 0. 00
0335 614-03003 Concrete Footing (Type 3) 10. 000 10. 000
EACH 0. 000 0. 00
3, 500. 00000 10. 000 35, 000. 00
0340 614-03006 Concrete Footing (Type 6) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0345 614-10125 Vari abl e Message Sign (G ound Munt ed) 18. 000 0. 000
EACH 0. 000 0. 00
39, 550. 00000 0. 000 0.00
0350 614-10127  Variable Speed Linmit Sign 6. 000 0. 000
EACH 0. 000 0. 00

29, 000. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0355 614-70024

0360

614- 70026

0365

614-70028

0370

614-70030

0375

614-70032

0380

614- 72831

0385

614- 72832

0390

614- 72887

0390

0395

614-86741

0400 614-86752

C19875R

NHPP0702- 342

19875R-BI D

| TEM
DESCRI PTI ON

1310nm SFP Optic Mdul e

CWDM Mul ti pl exor Derul ti pl exor Modul e

CWDM SFP Optic Mdul e

At t enuat or

Opti cal

Filter

Optical

Conmmuni cati ons Cabi net

(Type 1)

Conmuni cati ons Cabi net

(Type 2)

M crowave Vehicl e Radar Detector

MATERI AL ALLOWANCE M crowave Vehicl e Radar Detector
(WRD)

Weat her Monitoring System

Fol d- Over Tower (ITS)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

18. 000

EACH
260. 00000
2.000

EACH
9, 150. 00000
36. 000

EACH
925. 00000
54. 000

EACH
69. 00000
64. 000

EACH
880. 00000
11. 000

EACH
9, 975. 00000
6. 000

EACH

12, 975. 00000

16. 000
EACH
9, 625. 00000

EACH
6, 395. 00000

3. 000
EACH
55, 600. 00000

3. 000
EACH
15, 900. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
16.
16.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

Page 10
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102, 320

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

12: 46: 28

AMOUNT

102, 320

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0405 614-87006

0410 614-87010

0415 614-87320

0415

0420 614-87350

0425 614-87691

0430 614-87692

0435 625-00000

0440 626- 00000

0445 626-01103

0450 630- 00000

C19875R

19875R-BI D
NHPP0702- 342

| TEM
DESCRI PTI ON

Fi ber Optic Term nation Pane

(6 Fiber)

Fi ber Optic Cable (Single Mde) (12 Fiber)

Closed Circuit Tel evision

MATERI AL ALLOMANCE CCTV Various Materia

Test Fiber Optic Cable

Et hernet Switch Type

Et hernet Switch Type |

Construction Surveying

Mobi | i zati on

Public Information Services (Tier I11)

Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
17. 000
EACH
580. 00000
21, 430. 000
LF
1. 80000
10. 000
EACH
6, 500. 00000
EACH
245. 00000
1. 000
LS
13, 200. 00000
8. 000
EACH
4, 100. 00000
11. 000
EACH
4, 000. 00000
1. 000
LS
26, 000. 00000
1. 000
LS

752, 000. 00000

1. 000
LS
10, 000. 00000
2, 240. 000
HOUR

25. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 310
0. 000
0. 310

0. 342
0. 000
0. 342

0. 227
0. 000
0. 227

1, 091. 250
41.750
1,133. 000

Page 11

ESTI MATE RUN 01/ 24/ 2019

245.

1,043

.00

.00

.00

.00

.00

.00

.00

.00

.00

75

12: 46: 28

AMOUNT

245,

8, 060

257,184

2,270

28, 325

.00

.00

.00

00

.00

.00

.00

00

00

00

00



CONTI D: C19875R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 19875R- BI D ESTI MATE RUNO1/24/2019
PRQIECT: NHPP0702- 342 ESTI MATE NO 0003 12: 46: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0455 630-00007 Traffic Control Inspection 70. 000 18. 000
DAY 7.000 2, 450. 00
350. 00000 25. 000 8, 750. 00
0460 630-00012 Traffic Control Managenent 140. 000 62. 000
DAY 6. 000 5, 700. 00
950. 00000 68. 000 64, 600. 00
0465 630-80001 Fl ashi ng Beacon (Portabl e) 24.000 2.000
EACH 0. 000 0. 00
275. 00000 2.000 550. 00
0470 630-80341 Construction Traffic Sign (Panel Size A) 28. 000 14.000
EACH 0. 000 0. 00
76. 00000 14. 000 1, 064.00
0475 630-80342  Construction Traffic Sign (Panel Size B) 50. 000 4. 000
EACH 0. 000 0. 00
76. 00000 4. 000 304. 00
0480 630-80343 Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
96. 00000 0. 000 0. 00
0485 630-80358  Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 2. 000
Type
ype) EACH 0. 000 0. 00
550. 00000 2.000 1, 100. 00
0490 630-80359 Portabl e Message Sign Panel 280. 000 74.000
DAY 30. 000 2, 850. 00
95. 00000 104. 000 9, 880. 00
0495 630-80360  Drum Channel i zi ng Device 234. 000 5. 000
EACH 0. 000 0. 00
38. 00000 5. 000 190. 00
0500 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 77.000 0. 000
EACH 0. 000 0. 00
43. 50000 0. 000 0. 00
0505 630-80380 Traffic Cone 200. 000 18. 500
EACH 0. 000 0. 00

22.00000 18. 500 407. 00
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Page 13
ESTI MATE RUN 01/ 24/ 2019
12: 46: 28

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

CUMULATI VE
AMOUNT

CAT NO0200

0510 630-85041

0515

700- 70010

0520

700- 70016

0525

700- 70023

0530

700- 70042

0535

700- 70082

0540

700- 70380

0550

630- 80393

0555

630- 80390

0560 213-00012

ROADWAY

Mobi | e Attenuator

F/ A M nor Contract

Revi si ons

F/ A Fuel

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/' A Railroad Fl agging

F/ A Furnish & Install Electrical Service
F/ A Erosion Control
Stackabl e Vertical Panels

Channel Dev (Spec)

Spray-on Mil ch Bl anket SPRAY- ON MULCH BLANKET

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
420. 000
DAY
550. 00000
250, 000. 000
FA
1. 00000
15, 000. 000
FA
1. 00000
1, 600. 000
FA
1. 00000
3, 000. 000
FA
1. 00000
21, 500. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
51. 000
EACH
34. 50000
210. 000
EACH
28. 75000
0. 750
ACRE
4, 400. 00000
CAT 0200

CURRENT AMI $ 6, 231, 966. 00 $

103. 000
4.000
107. 000

2, 200. 00
58, 850. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

25.500
0. 000 0. 00
25. 500 879.75

105. 000
0. 000 0.00

105. 000 3,018. 75

0. 750
0. 000 0. 00
0. 750 3, 300. 00

330,955.09% 1,577,075. 95



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 14
ESTI MATE RUN 01/ 24/ 2019

CONTI D: C19875R

PCN: 19875R-BI D

PRQIECT NHPP0702- 342

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0545 620- 00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
2.000 1. 000
EACH 0. 000
1. 000

10, 640. 00000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $ 6, 253, 246.00 $

12: 46: 28
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
10, 640. 00
0.00$% 10, 640. 00

330, 955.09% 1,587, 715. 95



